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CONFIDENTIAL

24 August 1967
Ref: LJC 846-1674

Post Office Box 8043

Southwest Station
Washington, D.C. 20024
Attention:
SX1A Lontracting Oifficer
5X1A Subject:
Dear Sir:
In accordance with the terms of the contract, we are transmitting
herewith two (2) copies of Progress Report No. 12, Phase II, which covers
the period 3 July 1967, through 30 July 1967.
Very truly yours,
QRIGIRAL SIGNED BY
25X1A
Contracts
cc
encls. (2)
3cc:  Progress Report No. 12, Phase I, to:
25X1A
Post Office Box 8031
Southwest Station
Washington, D.C. 20024
"This Document contains information DECLASS REVIEW by NIMA/DOD
affecting the National Defense of
the United States within the meaning
of the Espionage iavs, Title 18, | ‘
U.S.C., Sections 7935 -nd 794, the EXBlUD{D FRUM meATm
transmission or revelation of which RE&RM”NB DllD DIR 5200]“

004002 NOT APPLY

in any manner to an ypauthor ' I’M_ 00150
person is prohibited ﬁg\‘e'&?éir Release ZOOWN 304747A




R

. % Approved For .ease 2002/06/17 :,clA-RDP78|30474‘)1‘500040046-2

25X1A

PROGRESS REPORT NO, 12
" PHASE 11 '

. Report Period 7/3/67 - 7/30/67

MULTI-PURPOSE DATA BLOCK READER

Submitted by:

r ) Program Manager *
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A, CURRENT STATUS

Optical modifications were completed on both Units No. 1
and No. 2. These modifications resulted in the improved light
distribution required for reading Format 10.

Debugging of Format 10 has been completed for Unit No. 1
and started fér foit No. 2.

. Acceptance Testing has been completed for Unit No. .
Results of the -test showed a high error rate, and efforts are being

made to bring the error rate down to an acceptable level. The machine

will then be retested.

B. PROJECTED WORK FOR NEXT PERIOD
Unit No. 1
1) Ship Unit No. 1

2) Completion of installation of Unit No. 1

Unit No. 2

1) Completion of debugging Format 10
2) Completion of Acceptance Testing

3)  Ship Unit No. 2
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